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PETITION FOR EXTENSION OF TIME AND FOR SUPPLEMENTAI ORDER

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION DR G ﬂWI@lD‘}
COUNTY OF WILL, ILLINOIS ) N wov 17 200 &
DEPARTMENT OF HIGHWAYS, ) tlingis Gorariatce Commissior.
Petitioner ) RAlL CAFETY SECTION
vs. ) No. T02-0002
)
BURLINGTON NORTHERN AND SANTAFE )
RAILWAY COMPANY )
)
and )
)
STATE OF ILLINOIS )
DEPARTMENT OF TRANSPORTATION, )
Respondents )

Petition for an Order of the Illinois Commerce
Commission Authorizing an extension of time to
complete the construction of an overhead bridge
carrying Arsenal Road, a part of the Will County
highway, Will County Illinois, over the tracks of
the Burlington Northern and Santa Fe Railway
Company.
PETITION FOR EXTENSION OF TIME AND FOR SUPPLEMENTAL ORDER

TO THE ILLINOIS COMMERCE COMMISSION:

Now comes the Petitioner, County of Will, Illinois, by Jeff Tomczak, Will County
State’s Attorney through his Assistant, Mary M. Tatroe, and respectfully petitions the
Honorable Commission as follows:

1. That petitioner has jurisdiction under the laws of the State of Illinois,
being the Illinois Highway Code, over Arsenal Road, a part of the Will County Highway

System, which carries local and statewide traffic across the Burlington Northern and

Santa Fe Railroad tracks in an east-west direction generally between Interstate I-55 and
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State Road IL 53.

2, That pursuant to an Order entered by this Honorable Commission on
March 12, 2003, the County of Will, Illinois is currently engaged in the construction of a
bridge carrying Arsenal Road over the tracks of the Burlington Northern and Santa Fe
Railway Company in Will County, Iilinois.

3. That said Order p?ovides that construction should be completed within
eighteen (18) months from the date said Order was entered.

4, That although the County has diligently addressed the requirements of the
project, the construction has not been completed within the required time frame due to
the following circumstances:

a. ‘The County of Will was unable, through no fault of its own, to
obtain the required Federal and State permits in the time initially
anticipated, which resulted in a substantial delay in the letting of
construction contracts;

b. Due to internal scheduling timetables of utility companies, the
County of Will, was unable to effectuate the relocation of utilities
mn the time anticipated, delaying the onset of actual construction;

5. That to reasonably complete the construction project so as to maintain
current levels of through traffic, the County of Will requires two construction seasons to
fully accomplish the objectives set forth in the Order of March 12, 2003.

6. That the County of Will has notified Mr. Henry Humphries, Rail Safety
Specialist, that it is unable to complete the project within the ordered time frame. (See
letter attached as Exhibit A.)

7. Petitioner proposes, therefore, that the time allowed to fully complete the

project set forth in the Order of March 12, 2003 be extended until March 12, 2006.



WHEREFORE, Petitioner prays that the Honorable Commission set the
aforesaid matter for public hearing as may be required by law with notice to the Parties
hereto, and after such hearing enter an Order granting the County of Will an additional
eighteen (18) months until March 12, 2006, within which to complete the construction of
an overhead bridge carrying Arsenal Road, a part of the Will County highway, Will
County Illinois, over the tracks of the Burlington Northern and Santa Fe Railway

Company.

Respectfully submitied,
THE COUNTY OF WILL, ILLINOIS

Jeff Tomczak

Will County State’s Attorney
By: Mary M. Tatroe

121 N. Chicago Street

Joliet, Illinois 60432
(815)727-8872



VERIFICATION

STATE OF ILLINOIS )
)SS.
COUNTY OF WILL )

I, SHELDON C. LATZ, being duly sworn upon oath depose and say that I am
Engineer for the County of Will, Illinois; that I have read the foregoing Petition by me
subscribed and know the contents thereof; that said contents are true in substance and in

fact.

AL Ok

/" COUNTY ENGINEER

SUBSCRIBED AND SWORN to me this

10th day of November, 2004.
Bt otk
14

NOTARY PUBLIC

“OFFICIAL SEALY
BARBARA A. IMHGF
NDTARY PUBLIC, STATE GF HLINOIS

¥ COMMISSION EXPIRES 9-27-05

Sponsor



STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

COUNTY OF WILL, ILLINOIS
DEPARTMENT OF HIGHWAYS,

Petitioner, No. T 02-0002

AR

BURLINGTON NORTHERN AND SANTA FE
RAILWAY COMPANY

and
STATE OF ILLINOIS

DEPARTMENT OF TRANSPORTATION,
Respondents.

Petition for an Order of the Illiois Commerce
Commission Authorizing an extension of time to
complete the construction of an overhead bridge
carrying Arsenal Road, a part of the Will County
highway, Will County, Illinois, over the tracks of
the Burlington Northern and Santa Fe Railway
Company.

NOTICE OF FILING
TO:  See Attached Proof of Service

Please take notice that on the 12th day of November, 2004, we have caused to be filed with
the State of Illinois, Illinois Commerce Commission, 2300 S. Dirksen Pkwy, Ste. 300, Springfield,
IL 62764, a Petition for Extension of Time and for Supplemental Order, a copy of which is
attached and hereby served upon you.

Jeff Tomczak, State’s Attorney
Will County, Illinois

By: tg\cm? ‘~m \C,.m
ary atrpe

Assistant™State™, Attorey

Office of the State’s Attorney
Will County, Illinois

121 N. Chicago Street

Joliet, IL 60432

(815) 727-8758



PROOF OF SERVICE

State of Illinois )
)
COUNTY OF WILL )

I, Mary M. Tatroe, hereby certifies that [ have served a true and correct copy of the foregoing
Petition for Extension of Time and for Supplemental Order to the Ilinois Commerce Commission
to the following, by sending as indicated from the Will County State’s Attorney’s Office, 121 N,

Chicago Street, Joliet, IL 60432 on the 12th day of November, 2004.

Ms. June B. Tate
Administrative Law Judge
Ilinois Commerce Commission
8th Floor
160 N. LaSalle Street
Chicago, IL 60601

Michael L. Sazdanoff
Kenneth J. Wysoglad & Associates
The Burlington Northern and Santa Fe Railway Company
118 S. Clinton Street, Ste. 700
Chicago, IL 60661

Mr. James C. Slifer
Director, Division of Highways
Illinois Department of Transportation
2300 S. Dirksen Parkway
Suite 300
Springfield, IT. 62764

Mr. Henry Humphries
Illinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

Illinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701
Att: Railroad Safety



Wil @ounty Bepartment of Hightrays

SHELDON C. LATZ, PE PLS 16841 W. LARAWAY ROAD BAUCE D. GOULD, PE
COUNTY ENGINEER JOL[ET, 1LLINO|S 60433 ASSISTANT COUNTY ENGINEER
(815) 727-8478
FAX (815) 727-9806

November 10, 2004

Mr. Henry Humphries

Rail Safety Specialist

Itlinois Commerce Commission
527 East Capital Avenue
Springfield Ilinois 62701

Subject: ICC order No. T02-0002
Order Issue Date: March 12.2003
Required Completion Date: Sept. 12, 2004
Arsenal Road Grade Separation over
Burlington Northern and Santa Fe Railway

Dear Mr. Humphries

The lilinois Commerce Commission on March 12, 2003 issued order number T02-0002
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe
Railway. In this order, there are stipulations, which we “Will County Department of Highways™
as the Petitioner must fulfill. We are writing this letter to apologize for the delay in conveying to
the ICC the required information and to request an extension of time to complete the
construction prior to the expiration of said order.

We originally anticipated initiating the construction of this project in summer of 2003, however
due to required permitting by various Federal and State agencies and the relocation of utilities
this was not possible and construction of the project did not start until the spring of 2004. After
the ICC order was issued in the spring of 2003 and construction plans were finalized, we realized
in order to construct this project in a reasonable manner, two construction seasons would be
necessary. One of our main concerns is the need to maintain the existing through traffic during
the construction. Now we are anlicipating completion of this project by the end of the calendar
year 2005.

With all due respect, we are requesting the following extension of time for your consideration:

We would like to extend the completion of this project by 18 months. The original order was
issued on March 12, 2003 and it had a completion deadline of 18 months, that being September
12, 2004, At this time, we are requesting that the deadline for completion be extended to March
12, 2006. This will allow us the opportunity to construct this project and forward to you the final
bill.

Fynibit A



Mr. Henry Humphrics
Rail Safety Specialist
Page 2

November 10, 2004

We appreciate your assistance in this regard.
Also with this letter we are forwarding a status report on the progress of this project:

Sincerely,

Sheldon C Latz, PE PLS
County Engineer
SCL:mb



Subject: ICC order No. T02-0002
Order Date: March 12, 2003
Completion Date: September 12 2004
Arsenal Road Grade Separation over
Buriington Northern and Santa Fe Railway
Structure Number 099-3392
Will County

STATUS OF THE PROJECT AS OF NOVMBER 1, 2004:
e All substructure elements are in place, date completed: September 17, 2004.
e Structural steel erection was completed on October 19, 2004,
o All deck forms in place October 28, 2004.
o Deck reinforcement expected to be completed week of November 15, 2004,

o Pending weather, concrete deck (less parapets) is expected to be completed week
of November 15, 2004.

e Embankment, stone subgrade and stabilized subbase for Stage 1 essentially
completed November 10, 2004, Placement of Stage 1 concrete pavement to
follow, pending weather.

e AsofNovember 1, 2004 we estimate that 40% of this project has been completed.

e Anticipated Project completion, December 1, 2005.



